

**SECRET**

25X1

Monthly Report

PAR 244

28 Apr 67

SUBJECT: Spare Parts for RT Processors

TASK/PROBLEM

1. Provide recommended spare parts for the RT-12 and RT-24.

DISCUSSION

2. Fabrication and inspection of parts was continued during April; however, accumulation of parts was not sufficient to warrant a partial shipment.

PLANNED ACTIVITY

3. Continue fabrication and inspection and make a partial shipment in May 1967.

Declass Review by NGA.

**SECRET**